

**LANC & TULLY**  
ENGINEERING AND SURVEYING, P.C.

John J. O'Rourke, P.E., Principal  
David E. Higgins, P.E., Principal  
John Queenan, P.E., Principal

Rodney C. Knowlton, L.S., Principal  
Jerry A. Woods, L.S., Principal

John D. Russo, P.E., Principal  
John Lanc, P.E., L.S.  
Arthur R. Tully, P.E.

June 21, 2019

Mr. Anthony Ruggiero  
City Administrator  
City of Beacon City Hall  
1 Municipal Plaza  
Beacon, NY 12508

RE: Main Street Improvements  
City of Beacon  
Change Order No. 1

Dear Mr. Ruggiero:

Please find attached Change Order No. 1 for the for the Main Street Improvements project. This change order was prepared based upon a recent conversation with the Mayor and yourself, for the replacement of the existing paved sidewalks located in the cul-de-sac at the end of Main Street. As this was not part of the original project, a change order would have to be issued to the contractor for this work. The cost of the work is \$18,208.91, which is based upon the unit pricing within the current contract for the project. Attached to the change order is a memo that breaks down the work and associated costs for the work.

If you have any questions, or need any further information, please do not hesitate to contact our office.

Very truly

LANC & TULLY, P.C.

  
John Russo, P.E.

Enc.

Cc: Michael Manzi, Highway Superintendent