



**DUTCHESS COUNTY
DEPARTMENT OF PUBLIC WORKS
CHANGE ORDER
FOR
MONETARY AND TERM CHANGE**

Date: September 5, 2019

1. Contract Number: 18-0464-12/19-PW Change Order Number: 18-0464-12/19-PW-A1
2. County Attorney Number: 13999 Contractor:
City of Beacon
Attn: Randy Casale
One Municipal Plaza, Suite One
Beacon, NY 12503

3. Project:

Unlimited access for any potential passenger boarding within the boundaries of the City of Beacon to travel Dutchess county Public Transit's Fixed Route G

4. Reason for Change:

Paragraph "3" entitled "EXTENSION": Allows for three (3) additional one (1) year terms, Upon such terms and conditions as the parties may agree. All other terms and conditions of the underlying agreement, and any amendment thereto not expressly amended or altered by this agreement, shall remain in full force and effect.

"Shall be changed to read "may be extended for Two (2) additional one (1) year terms"

5. Term Change as Follows:

a. Original Term: From: August 15, 2018 to December 31, 2019
w/two (2) - One (1) year extensions
b. Change order 1 Term Extension From: January 1, 2020 to December 31, 2021
w/no extensions remaining

This contract shall be extended for two (2) additional terms as per below

a) January 1, 2020 to December 31, 2020 for \$12,100.00 annually, THE REMAINING BALANCE AT THE END OF THE TERM SHALL NOT CARRY OVER TO THE NEXT TERM.

B) January 1, 2021 to December 31, 2021 for \$13,310.00 annually, THE REMAINING BALANCE AT THE END OF THE TERM SHALL NOT CARRY OVER TO THE NEXT TERM.

APPROVED/ACCEPTED (Please Sign Below)

6. For Contractor - By: _____ Date _____
7. For Dept. of Public Works - By: _____ Date _____
8. For County Attorney - By: _____ Date _____
9. For County of Dutchess - By: _____ Date _____