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July 26, 2019 
 
Hon. John Gunn, Chairman 
& Members of the Planning Board 
City of Beacon Planning Board 
1 Municipal Center 
Beacon, NY 12508 
 
Re: Edgewater Site Plan and Subdivision Request for Two (2) 90-Day Extensions  

Tax IDs 5954-25-566983, 574979, 582985, & 5955-19-590022 
 City of Beacon, New York 
 
Dear Chairman Gunn and Members of the Planning Board: 

 
On behalf of Scenic Beacon Developments, LLC (“the Applicant”) we are writing to 

request an additional two (2) 90-day extensions of the September 11, 2018 Site Plan and 
Subdivision Approval Resolution (the “Resolution”), last extended at the February 13, 
2019 Planning Board meeting to begin on March 10, 2019. This request is timely, as 180 
days have not elapsed since the February 13, 2019 extension.  

The Applicant has been working diligently with the project consultants, City Staff 
and the Dutchess County Department of Behavior and Community Health (DCDBCH) in 
order to satisfy each of the prerequisite Conditions provided in the 2018 Approval 
Resolution in order for the Final Subdivision Plat to be signed by the Planning Board 
Chairman and subsequently recorded in the Dutchess County Clerk's Office. As this 
Board may be aware, the City Attorney is reviewing the required easement agreements 
and documents conditioned in the Resolution. Further, we have been in regular contact 
with the DCDBCH, as well as the City Engineer and the Applicant is doing everything 
possible to facilitate this signoff. To date, all of the DCDBCH comments have been 
satisfied with the exception of providing hydraulic modeling of the receiving City sewer 
system, which we understand is being processed. We continue to work with the City in 
providing this information.   
 

The one hundred eighty (180) day period to fulfill all items noted within Conditions 
A and B of the Resolution will expire on September 6, 2019. Pursuant to Section 
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276(7)(c) of the New York State Town Law and General Condition E.12 of the Code of 
the adopted Resolution, the Applicant hereby respectfully requests two additional (2) 90-
day extensions of the time from September 6, 2019 within which the conditionally-
approved final plat for the subject subdivision must be submitted for signature. 

 
The Applicant has made substantial progress toward fulfilling Conditions A and B 

within the adopted Resolution which include, but are not limited to the following: 

Condition A – Subdivision Plat 

2. The plans have been submitted to the Dutchess County Department of Behavioral 
and Community Health (DCDBCH) and they have concluded their review. The 
only remaining comment is requiring modeling of the receiving sewer line to the 
sewer treatment plant.1 

3. A revised Subdivision Plat has been provided to the City Engineer for final 
review, and there are no further comments. 

4. A revised Subdivision Plat has been provided to the City Planner for final review, 
and there are no further comments. 

5. The required note has been added to the Subdivision Plat and provided to the 
Planning Board’s consultants for review. We have received no comments with 
regard to this note. 

6. The Subdivision Plat has been revised to reference a reservation by rights by the 
City of Beacon with a grant of easement rights to the City of Beacon. The plat is 
currently under review by the planning board consultants. We believe that this has 
been resolved. 

7. The Connection Trail Regulations are included within the easement and 
maintenance agreement for the Connection Trail easement for review by the 
Planning Board Attorney.  

8. All easements are now shown on the Plat and have been provided to the Planning 
Board’s consultants for review. We believe that this issue has been resolved. 

9. The Stormwater Easement and Maintenance Agreement has been provided to the 
Planning Board’s Attorney for Review. 

10. The Offer of Dedication is clearly delineated on the Subdivision Plat and a draft 
Offer of Dedication has been prepared by the Applicant’s attorney for review by 
the Planning Board Attorney.  

11. Draft Offer of Dedication and Maintenance Agreement for the Water Main 
Easement have been prepared by the Applicant’s attorney for review by the 
Planning Board Attorney.  

12. A bond estimate is being revised to include Branch Street improvements and will 
be provided to the City Engineer for review once revised. 

 

                                                 
1 Note: Copies of the correspondence with the DCDBCH is available upon request.  
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Condition B – Site Plan 

1. Condition noted. See Condition A.2 response above. 

2. Condition noted. See Condition A.3 response above. 

3. Condition noted. See Condition A.4 response above. 

Based upon the status of the conditions listed above and the Applicant’s diligence in 
prosecuting same, we are respectfully requesting two (2) 90-day extensions of approval 
in order to complete all conditions, thus extending to March 4, 2020. If the conditions are 
fulfilled prior to the expiration date, we will withdraw our extension request. Please place 
this item on the next available Planning Board meeting Agenda for consideration of two 
(2) 90-day extensions.   

We look forward to discussing this proposal with you at your next available Planning 
Board meeting.  Should you have any questions, please feel free to call me at 845-440-
6926. 

 
Sincerely, 

  

 
 

Michael A. Bodendorf, P.E. 
Principal 

 

cc: Scenic Beacon Developments, LLC 
Tina Andress-Landolfi 
Taylor M. Palmer, Esq. 
Aryeh Siegel, AIA 
Daniel G. Koehler, P.E. (HLD File) 


