

## ANDREW M. CUOMO Governor

LANCE MacMILLAN, P.E.

Regional Director

April 26, 2019

Mr. Anthony J. Ruggiero, M.P.A. Beacon City Administrator One Municipal Plaza, Suite One Beacon, NY 12508

> RE: PIN 8761.45, CITY OF BEACON PEDESTRIAN

> > SIGNAL DEVELOPEMENT

CITY OF BEACON, DUTCHESS COUNTY

SUPPLEMENTAL AGREEMENT #1 - D035670

Dear Mr. Ruggiero:

Enclosed are eight (8) Supplemental Agreements to include the construction and construction inspection funds and change the contract end date from 12/19 to 12/20 for the above-referenced project. Seven (7) executed copies of the agreement, EACH with original signatures, notarizations and certified, seal-stamped resolutions, should be returned to this office. A sample resolution is attached for your use.

As a reminder per Chapter 15, Administering Construction Contracts; Section 15.4.8 Civil Rights Reporting:

The Contractor and all subcontractors and suppliers will utilize New York State Department of Transportation Equal Employment Opportunity reporting software, which is currently "Equitable Business Opportunities" (EBO). The Sponsor will monitor prime's payments to subcontractor and ensure that subcontractors are paid promptly per specifications. In addition, the sponsor is to monitor EEO goals on a monthly basis and take corrective action if goals are not being met; reference NYSDOT Standard Specifications Section 102-11. Equal Employment Opportunity Requirements.

Your assistance in having the agreement approved by the City Council and signed by yourself and the City Attorney is appreciated. Of course, if you have any questions, please call me at (845) 431-5804 or e-mail at marshall.gioia@dot.ny.gov.

Sincerely.

Contract Management Specialist Region 8 Local Projects Unit

**Enclosures** 

## Supplemental Agreement Cover for Local Agreements (11/12)

MUNICIPALITY/SPONSOR: City of Beacon

PÍN: 8761.45

BIN: N/A

Comptroller's Contract No: D035670 Supplemental Agreement No. 1 Date Prepared & By: 4/26/2019 mg

## **SUPPLEMENTAL AGREEMENT NO 1 to D035670**

This Supplemental Agreement is by and between:

the New York State Department of Transportation ("NYSDOT"), having its principal office at 50 Wolf Road, Albany, New York, 12232, on behalf of New York State ("State");

### And

City of Beacon (the Municipality/Sponsor)
Acting by and through the City Administrator
With its office at One Municipal Plaza, Suite One, Beacon, New York 12508

This amends the existing Agreement between the parties in the following respects only:

X	Amends a previously adopted Schedule A by:
	<ul> <li>amending a project description</li> <li>X amending the contract end date</li> <li>X amending the scheduled funding by:</li> <li>X adding additional funding:</li> <li>X adding construction phase which covers eligible costs incurred on/after</li> </ul>
	□ adding 1,2,3 phase which covers eligible costs incurred on/after xxxxxx
	☐ increasing funding for a project phases(s)
	□ adding a pin extension
	□ change from Non-Marchiselli to Marchiselli
	□ deleting/reducing a project phase(s)
	□ other (xxxxx)
0	Amends a previously adopted Schedule "B"
	Amends a previously adopted agreement by adding Appendix 2-S - Iran Divestment Act
0	Amends the Text of the Agreement as follows:

# Supplemental Agreement Cover for Local Agreements (11/12)

MUNICIPALITY/SPONSOR: City of Beacon

PIN: 8761.45

BIN: N/A

Comptroller's Contract No: D035670 Supplemental Agreement No. 1 Date Prepared & By: 4/26/2019 mg

IN WITNESS WHEREOF, the parties have caused this agreement to be executed by its duly authorized officials as of the date first above written.

Approved for the Municipality/Sponsor	Municipality/Sponsor Attorney:		
Ву:			
Print Name:			
Title:			
STATE OF NEW YORK ) )ss.:			
COUNTY OF DUTCHESS )			
On this day of _	, 2019 before me personally came		
	me known, who, being by me duly sworn did depose and		
say that he/she resides at	; that he/she is the		
of the Municipal/Sponsor Corporation describ	ed in and which executed the above instrument; that it was		
executed by order of the	of said Municipal/Sponsor		
Corporation pursuant to a resolution o	or other authorization which was duly adopted on d which a certified copy is attached and made a part		
hereof, and that he/she signed his/her name t			
	Notary Public		
	*		
Ву:	APPROVED AS TO FORM:		
For Commissioner of Transportation	STATE OF NEW YORK ATTORNEY GENERAL		
Agency Certification: In addition to the Acceptance of this	Ву:		
contract, I also certify that original copies of this signature page will be attached to all other exact copies of this Contract.	Assistant Attorney General		
oomaa.	COMPTROLLER'S APPROVAL:		
	By:		
	By: For the New York State Comptroller Pursuant to State Finance Law§ 112		

# SCHEDULE A – Description of Project Phase, Funding and Deposit Requirements NYSDOT/ State-Local Agreement - Schedule A for PIN 8761.45

OSC Municipal Contract #:			Contract	Start Date: <u>5/2/20</u>	_	t End Date: 12/30/2 ck, if date changed from t	
Purpose:		☐ Original	Standard A	Agreement	Supplemer     Supplem	ntal Schedule A No	. 1
Agreement Type:	⊠ Local	ly Administered	115	oality/Sponsor (Co /lunicipality/Spons	= :	y of Beacon	
Authorized F		Administered ase(s) to whicl	Municipality t	his Schedule A applies. ipality: ipality: ipality: ipality: edule applies:	☑ PE/Design	% % ROW Incid	of Cost share of Cost share of Cost share entals
More Tone		/EACH ITIES	County	L (If different from	ROW Acquisitio	130	on/CI/CS
Marchiselli E		./FACILITIES Yes ⊠ No	County			has changed from last So	hedule A):
	_		destrian Sigi	nal Development, C	- ·		
Marchiselli	Allocatio	ns Approved	FOR All	PHASES All totals	will calculate automatica	lly.	
Check box to inc	ox to indicate			Project Phase			TOTAL
change from last Schedule A		State Fiscal Year(s		PE/Design	ROW (RI & RA)	Construction/CI/CS	TOTAL
	Cur	ımulative total for all prior SFYs		\$0.00	\$0.00	\$0.00	\$ 0.00
		Current SFY		\$0.00	\$0.00	\$0.00	\$ 0.00
Authorized Allocations to Date			the state of	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00

show current costs on the rows indicated as "Current." Show the old costs from the previous Schedule A on the row indicated as "Old." All totals will calculate automatically.

PIN Fiscal Share	"Current" or "Old" entry indicator	Federal Funding	Total Costs	FEDERAL Participating Share	STATE MARCHISELLI Match	LOCAL Matching Share	LOCAL DEPOSIT AMOUNT (Required only if State Administered)
1/3/3	Current		\$ 0.00	\$0.00	\$0.00	\$0.00	\$0.00
	Old		\$ 0.00	\$0.00	\$0.00	\$0.00	\$0.00
00400	Current		\$ 0.00	\$0.00	\$0.00	\$0.00	\$0.00
	Old		\$ 0.00	\$0.00	\$0.00	\$0.00	\$0.00
	Current		\$ 0.00	\$0.00	\$0.00	\$0.00	\$0.00
•	Old		\$ 0.00	\$0.00	\$0.00	\$0.00	\$0.00
	Current		\$ 0.00	\$0.00	\$0.00	\$0.00	\$0.00
	Old		\$ 0.00	\$0.00	\$0.00	\$0.00	\$0.00
	Current		\$ 0.00	\$0.00	\$0.00	\$0.00	\$0.00
• *	Old		\$ 0.00	\$0.00	\$0.00	\$0.00	\$0.00
2370	Current		\$ 0.00	\$0.00	\$0.00	\$0.00	\$0.00
	Old		\$ 0.00	\$.	\$0.00	\$0.00	\$0.00
TOTA	L CURRENT C	OSTS:	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00	\$ 0.00

## NYSDOT/State-Local Agreement - Schedule A

B. Summary of Other (including <u>Non-allocated</u> MARCHISELLI) Participating Costs FOR ALL PHASES For each PIN Fiscal Share, show current costs on the rows indicated as "Current.". Show the old costs from the previous Schedule A on the row indicated as "Old." All totals will calculate automatically.

Other PIN Fiscal Shares	'Current' or 'Old' entry indicator	Funding Source	TOTAL	Other FEDERAL	Other STATE	Other LOCAL
8761.45.121	Current	HSIP	\$167,000.00	\$167,000.00	\$0.00	\$0.00
•	Old	HSIP	\$167,000.00	\$167,000.00	\$0.00	\$0.00
8761.45.321	Current	HSIP	\$328,000.00	\$328,000.00	\$0.00	\$0.00
	Old		\$ 0.00	\$0.00	\$0.00	\$0.00
	Current		\$ 0.00	\$0.00	\$0.00	\$0.00
	Old	THE RESERVE	\$ 0.00	\$0.00	\$0.00	\$0.00
	Current		\$ 0.00	\$0.00	\$0.00	\$0.00
	Old		\$ 0.00	\$0.00	\$0.00	\$0.00
	Current		\$ 0.00	\$0.00	\$0.00	\$0.00
	Old		\$ 0.00	\$0.00	\$0.00	\$0.00
	Current		\$ 0.00	\$0.00	\$0.00	\$0.00
	Old	现 数据现代 第一条	\$ 0.00	\$0.00	\$0.00	\$0.00
	Current		\$ 0.00	\$0.00	\$0.00	\$0.00
	Old	<b>建</b> 中国	\$ 0.00	\$0.00	\$0.00	\$0.00
	Current		\$ 0.00	\$0.00	\$0.00	\$0.00
	Old		\$ 0.00	\$0.00	\$0.00	\$0.00
TOT	AL CURREN	T COSTS:	\$495,000.00	\$495,000.00	\$ 0.00	\$ 0.00

C.	Local Deposit(s) from Section A:	\$ 0.00
	Additional Local Deposit(s)	\$
	Total Local Deposit(s)	\$ 0.00

D. Total Project C	OSTS All totals will calculate a	utomatically.		
Total FEDERAL Cost	Total STATE MARCHISELLI Cost	Total OTHER STATE Cost	Total LOCAL Cost	Total ALL SOURCES Cost
\$495,000.00	\$ 0.00	\$ 0.00	\$ 0.00	\$495,000.00

E.	Point of Contact for Questions Regarding this
	Schedule A (Must be completed)

Name: Marshall Gioia
Phone No: 845-431-5804

## NYSDOT/State-Local Agreement - Schedule A

# Footnotes: (See LPB's website for link to sample footnotes)

- Project description continued: Installation of Pedestrian Countdown Timers at the following locations: Route 9D @ Verplank Avenue; Beekman Street @ Route 9D; Main Street @ Route 9D; South Avenue @ Wolcott Avenue; Main Street @ Teller Avenue; Main Street @ Chestunut; Verplank Avenue @ Matteawan Road; Verplank Avenue @ Fishkill Avenue; and Route 9D @ Tioronda Avenue.
- Highway Safety Improvement Program (FFY 16-20). Funding is distributed at 90% Federal and 10% non-federal.
- Non-Federal Share to be provided with Toll Credit (Title 23 USC Section 120(j).
- This Schedule A adds the construction and construction inspection phase and funds.

•

.

•

PIN 8761.45; 4/26/19 mg